
Replacement of the Dean Road Bridge over the D-line

Massachusetts Bay Transportation Authority (MBTA)

  

Replacement of the Dean Rd Bridge over the D-Line

  

Town of Brookline

  Project Overview (pdf doc):
  

The current Dean Road Bridge deck and beams were constructed in 1932, replacing the original
structure dating from the late 19th c. This project will replace the existing bridge superstructure
(deck, beams, pavement, sidewalks, and fences), and repair both the granite abutments and the
stairs to the MBTA Beaconsfield Station.

  Schedule:
  

Contract Notice To Proceed:  April 15, 2010

  

Construction Starts:  April, 2010
Construction Ends:  April, 2011

  Contractor:
  

S&R Construction

  Bridge Closure Starts May 1, 2010 for an estimated 9 months:
  

*Pedestrian traffic will be maintained on or adjacent the bridge during construction.
* Vehicular traffic  detours will be provided.
*Media and abutters notices will be provided in advance.
*The MBTA will collaborate with the Town to mitigate and detour vehicular traffic.
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  MBTA D-Line Trolley Operation Shutdowns -Total of 5
Weekends Projected:
  

BRIGE WORK will be conducted round-the-clock during shutdowns, with the work generating
the greatest noise undertaken during the day rather than at night.

  

MBTA RIDERS will be provided bus service only between the Fenway and Reservoir stops.

  

MBTA RIDERS at stops in between will be directed to use the C-line.

  

NOTICES to abutters and riders will be provided in advance.

    
    1. First Shutdown was May 15th-16th, 2010 during which a wood Shield was erected
beneath the existing bridge to protect the active MBTA tracks below during construction

  
    2. Second Shutdown May 29th-31st , 2010  (Memorial Day Weekend) to allow for the
demolition of the existing bridge and the construction of temporary wooden pedestrian bridge

  
    3. Third Shutdown is projected mid-July, 2010 for the installation of the new, pre-cast
structural concrete beams

  
    4. Fourth Shutdown is projected for October, 2010 to allow for the removal of the protective
wood Shield

  
    5.   

Fifth Shutdown is anticipated in November, 2010 to permit repairs to existing masonry support
Abutments

    

  Project Contact Information:
  

Contractor (S&R Construction):
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Mark Eggleston at (978) 815-0440 or meggle456@aol.com

  

MBTA Resident Engineer:

  

Mike Ryan at (978) 479-2139 or mryan@mbta.com

MBTA Project Manager:

  

Elizabeth Ozhathil, P.E at (617) 222-5112 or eozhathil@mbta.com

MBTA Hot Line:

  

Catherine Connolly at (617) 222-6757

  

MBTA Community Affairs:

  

Karen DeSpirito at (617) 222-6513 or kdespirito@mbta.com

  

Town of Brookline Coordinator:

  

William Smith at (617) 264-6480 or wsmith@brooklinema.gov
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